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May 1, 1996

Dr. William R. Samples

Director - Environmental Control
Wheeling-Pittsburgh Steel Corporation
1134 Market Street

Wheeling, West Virginia 26003

RE: UST Remediation Project
Martins Ferry Plant
Martins Ferry, Ohio

Dear Dr. Samples:

| wanted to brief Wheeling-Pittsburgh Steel Corporation (WPSC) on potential issues associated with
delays in obtaining approvals from the Ohio State Fire Marshal Bureau of Underground Storage Tank
Regulations (BUSTR).

In June 1994, Groundwater Technology, Inc. {GTI) prepared and submitted a Remediation System
Design/Corrective Action Plan (RSD/CAP) ta BUSTR. The RSD/CAP was prepared to address dissolved-
and liquid-phase petroleum hydrocarbons present in two water bearing zones beneath the site. The
primary issues with these petroleum hydrocarbons is their close proximity and potential effect to the
Martins Ferry municipal water wells. After approximately eight months of review, BUSTR responded
to the RSD/CAP with concerns and comments in a letter to WPSC dated February 9, 1995. GTI, on
behalf of WPSC, made modifications to the design and submitted a revised RSD/CAP to WPSC. WPSC
submitted the revised RSD/CAP to BUSTR on May 3, 1995. Also submitted to BUSTR on May 3, 1995
was a "Project Status Report”, which included recommended locations for two “point-of-compliance”
wells required by BUSTR. '

»

It has now been approximately one year since WPSC submitted the revised RSD/CAP to BUSTR. Since
submittal of these documents, GTl and WPSC have not been contacted by BUSTR regarding these
submittals nor has BUSTR communicated approval/concurrence with the revised RSD/CAP and the
recommended “point-of-compliance” well locations.

If continued delays in obtaining approval from BUSTR are encountered, there is a continued risk that
petroleum hydrocarbons may migrate to areas not addressed by the revised RSD/CAP. In addition, the
recommended locations for the “point-of-compliance” wells may become invalid if the petroleum
hydrocarbons migrate beyond those locations.

Based on requirements specified by BUSTR in their last correspondence (February 9, 1995), GTI (on
behalf of WPSC) has continued monthly monitor well gauging and free product bailing. Reports have
been submitted to WPSC on a quarterly basis.
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To minimize further delay to this project, GT] suggests that a meeting be arranged between WPSC,
BUSTR and GTI to discuss the revised RSD/CAP.

I’'ve attached a summary of the major project milestones for your review. If you should you have any
questions regarding this project, please do not hesitate to call me at {412) 823-5300.

Sincerely,

GROUNDWATER TECHNOLOGY, INC.

(oo Bl

"Bruce A. Shaw, P.G.
Project Manager

cc: Mr. David DiGiulio, Wheeling-Pittsburgh Steel Corp., 1134 Market St., Wheeling, WV 26003
Mr. Thomas Webster, Wheeling-Pittsburgh Steel Corp., 219 Public Road, Yorkville, Ohio 43971
W. Harris, Groundwater Technology, Inc.
S. McGuire, Groundwater Technology, Inc.
04003-0442.03

PASTAFPASHAWIWPSC\96-04-20,WRS

| GROUNDWATER
]l TECHNOLOGY o




Dr. William R. Samples

May 1, 1996

Attachment Page 1

| 1 MMARY MA P ILESTONE

April 1892 - GTl retained to perform an underground storage tank (UST) investigation
to determine a remediation plan.

April 1993 - GT! submitted “Conceptual Remediation System Design and Corrective
Action Plan".

January 1994 - Meeting between BUSTR, WPSC and GTI held to discuss the
Conceptual Remediation System Design and Corrective Action Plan.

March 1994 - WPSC received letter from BUSTR documenting January 1994 meeting,
requesting submittal of a detailed corrective action plan by April 30, 1994, and
requesting clarification/response to several concerns.

April 1994 - GT! submitted letter to BUSTR addressing concerns described in their
March 1994 letter to WPSC.

GTI submitted proposal to WPSC for preparation of “Remediation System
Design/Corrective Action Plan”.

May 1994 - GT! received purchase order from WPSC to prepare "Remediation System
Design/Corrective Action Plan”.

CGTI requested and obtained extension from BUSTR for extension of submittal of

detailed corrective action plan. -

GTI submitted proposal to WPSC for “Supplemental Environmental Consulting Services”
to address BUSTR’s concerns described in their March 13994 letter to WPSC.

June 1994 - GTI submitted “Remediation System Design/Corrective Action Plan” to
BUSTR and WPSC.

July 1994 - GTI received change order from WPSC to perform “Supplemental
Environmental Consulting Services.

GTl implemented tasks associated with "Suppiemental Environmental Consulting
Services", including a monitor well gauging and bailing program.

September 1994 - GTI requested change order for groundwater sampling to complete
modeling task of “Supplemental Environmental Consulting Services”.

GTI submitted “interim Report” describing the status of tasks initiated under the
"Supplemental Environmental Consulting Services”.

December 1994 - GTI submitted revised cost estimate for groundwater sampling to
complete modeling task of “Supplemental Environmental Consulting Services”.
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Telephone meeting between BUSTR, WPSC and GTI held to discuss BUSTR's
comments/concerns based on BUSTR'’s partial review of the “Remediation.System
Design/Corrective Action Plan”. BUSTR to complete review and prepare letter outlining
concems.

GTI received purchase arder for groundwater sampling to complete modeling task of
“Supplemental Environmental Consulting Services”.

February 1995 - WPSC received letter from BUSTR outlining comments/concerns with
“Remediation System Design/Carrective Action Plan” and the status of tasks associated

with the “Supplemental Environmental Consulting Services”.

March 1985 - Meeting between WPSC and GTI held to discuss February 1995 letter
from BUSTR.

GT! submitted letter to WPSC in response to February 1395 letter from BUSTR.

Aprit 1995 - GTI submitted “Project Update Report” to WPSC describing the results of
tasks completed under the “Supplemental Environmental Consulting Services” , the
monitor well gauging and bailing program, groundwater modeling, and recommended
locations (contingent on BUSTR's approval/concurrence) for two additional “point-of-
compliance” monitor wells. ’

GTI submitted following documents to WPSC:

- “Revised Remediation System Design/Corrective Action Plan”;

- “Cost Estimate for Remediation System Installation Management and
Remediation System Operation”;

- “Cost Estimate for Remediation System Installation Management and
Remediation System Operation”;

- “Budgetary Cost Estimate to Install and Operat_e Remediation System”; and

- “Draft - Specification for Installation of Soil Vapor Extraction and Air Sparge
Systems” (Bid Document).

May 1995 - WPSC submitted following documents to BUSTR:

- GT! response letter to BUSTR’s February 1995 letter;

- “Prdject Updaté Report”; and

- " “Revised Remediation System Design/Con_'ective Action Plan”.

GT! submitted “Revised Cost Estimate for Remediation System Installation Management
and Remediation System Operation” :
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. July 1995 through January 1996 - GT! submitted cost estimates and received purchase
orders and change orders (on a quarterly basis) to continue monthly monitor well
gauging and bailing, and reporting activities. Quarterly reports submitted to WPSC
after completion of each quarter.

. October 1995 - GT! submitted “Detailed Cost Estimate for Remediation System
Installation and Operation and Maintenance" to WPSC in response to letter received by
WPSC from the Petroleum Underground Storage Tank Release Compensation Board.

. April 1996 - submitted cost estimate to WPSC to continue monthly monitor well
gauging and bailing, and reporting activities through Quarter 2, 1996.
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